**Deliverables & Timeline List**

Cooking with Clarity

COMPELMEDIA

| | | | |
|---|---|---|---|
| **Project Name:** | Cooking with Clarity | **Project Start:** | 4/27/22 |
| **Version Date** | 04.29.22 | **Project Updated:** | |
| **Expected Completion Date:** | 5/31/22 | | |
| **Client:** | Broadcom Software | | |
| **Client POC:** | Alf Abuhajleh | | |
| **Production Company:** | Compel Media | | |
| **Account Director:** | Keith Jennings | | |
| **Production Manager:** | Stephen Cook | | |

| File Name | Title of Piece | Length | RES | Framerate | Codec | Audio | Platform/Use | *Delivery Date* | Notes/Special Instructions |
|---|---|---|---|---|---|---|---|---|---|
| *2022_Broadcom_Cooking with Clarity 1_16x9_24_1920x1080_h264.mp4* | *Cooking with Clarity - 2 hour demo w/ cooking theme* | *~ 2:00:00* | *1920x1080* | *24 fps* | *H.264* | *320kbps AAC 2.0* | *customer facing/web embed* | *5/31/22* | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |

| Task Name | Start (Date) | End (Date) | Duration (Days) |
|---|---|---|---|
| SOW/PO Received | 12/20/21 | 12/21/21 | 1 |
| Research/Concept Stage | 4/27/22 | 4/29/22 | 2 |
| Storyboard Example | 5/4/22 | 5/10/22 | 6 |
| Full Storyboard Stage | 5/4/22 | 5/10/22 | 6 |
| Animation Example | 5/11/22 | 5/13/22 | 2 |
| Production Stage | 5/16/22 | 5/20/22 | 4 |
| Revisions | 5/23/22 | 5/27/22 | 4 |
| Completion | 5/23/22 | 5/31/22 | 8 |