

Deliverables & Timeline List

zAdviser DORA Metrics



Project Name: zAdviser DORA Metrics
 Version Date: 6/16/22
 Number of Deliverables: 1
 Expected Completion Date: 6/28/22
 Client: BMC
 Client POC: Eric Odell
 Production Company: Compel Media
 Account Director: Keith Jennings
 Production Manager: Stephen Cook

Project Start: 6/16/22
 Project Updated:

File Name	Title of Piece	Length	RES	Framerate	Codec	Audio	Platform/Use	Delivery Date	Notes/Special Instructions
2022_BMC_zAdviser DORA Metrics_16-9_24fps_1920x1080_h264.mp4	VSM Animation - Dev POV	~ 1:30	1920x1080	24fps	H.264	320kps, AAC, 2.0	web embed	6/28/22	

Task Name	Start (Date)	End (Date)	Duration (Days)
Full Storyboard Stage	6/16/22	6/20/22	4
Production Stage	6/21/22	6/23/22	2
Revisions	6/24/22	6/28/22	4
Completion	6/24/22	6/28/22	4

