

Project Name:	DV NextGen 2.2.2 Release	Project Start:	5/9/22
Version Code:	00_22.2.2	Project Updated:	7/7/22
Number of Deliverables:			
Expected Completion Date:	7/15/22		
Client:	Brookston Software		
Client POC:	Ignacio Alvarado		
Production Company:	Compel Media		
Account Director:	Kevin Williams		
Production Manager:	Stephan Cook		

File Name	Title of Piece	Length	RES	FrameRate	Codec	Audio	Platform/Use	Delivery Date	Notes/Special Instructions
2022_Brookston_DV NextGen 2.2.2_Whitepaper_1_Side_Apex_1020x1080_30x4.mp4	White Paper 1 Mission Graphics Framer	-1:00	1020x1080	24fps	H.264	5.1Dolby AAC 2.0	web embed	7/15/22	
2022_Brookston_DV NextGen 2.2.2_Whitepaper_2_Side_Apex_1020x1080_30x4.mp4	White Paper 2 Mission Graphics Framer	-1:00	1020x1080	24fps	H.264	5.1Dolby AAC 2.0	web embed	7/15/22	
2022_Brookston_DV NextGen 2.2.2_Whitepaper_3_Side_Apex_1020x1080_30x4.mp4	White Paper 3 Mission Graphics Framer	-1:00	1020x1080	24fps	H.264	5.1Dolby AAC 2.0	web embed	7/15/22	DV H264 - awaiting production ramp

Task Name	Start (Date)	End (Date)	Duration (Days)
Scout	10/17/21	12/16/21	1
Research/Concept Stage	1/1/22	1/15/22	1
Script Writing Stage	1/15/22	4/29/22	14
Full Storyboard Stage	1/17/22	4/21/22	16
Production Stage	4/22/22	7/7/22	15
Reviews	7/8/22	7/15/22	7
Completion	7/8/22	7/15/22	7

